



**Project – Quarterly Progress Report**

Promotor's Name	:	M/s. Sri Gujan Builder and Developers
Project Name	:	Gujan's Paripalana Annexe
Project Registration No.	:	TN/11/Building/0167/2019/Dated 16/10/2019
Quarter Ending	:	( <del>March</del> / <del>June</del> / September / <del>December</del> ) Year 2021

**A. Sales**

Sl. No.	Description	Cumulative No. of units upto the Quarter	Total Area
1.	Plots/Flats Booked size wise (As given in Carpet Area Statement while registering)	44	70
2.	Parking Lots	17	44
3.	UDS Registered in Sq.m.	1554.03	2429

**B. Construction**

Sl. No.	Description	Block/Tower No.	Status
1.	Stage of Construction of each Block/Tower, Floor wise	Block-1 Block-2	<ul style="list-style-type: none"><li>Exterior work completed</li><li>Inner Painting and interior work to be completed in unbooking flats</li></ul>
2.	Status of common Amenities for each Block/Tower, Item wise	N/A	N/A

Sl. No.	Description	Percentage
1.	Percentage of Completion	
	i) Physical	88 %
	ii) Financial (Rupees Sixteen Crore Forty Nine Lakh Seventy thousand Seven Hundred and Thirty Five Only)	85.70 %

**C. Details of Clearances**

1. Completion Certificate No. N.A. (only CC No. in Text Format)
2. Compliance Report, if any (Kindly Specify) N.A. (in PDF Format)
3. Annual Audit Report of Special Account in Form 7 Attached (in PDF Format)

**D. Latest Photo with Date (Atleast from 2 angles) Attached (in PDF Format)**

For SRI GUJAN BUILDER AND DEVELOPERS

Partner



For SRI GUJAN BUILDER AND DEVELOPERS

S. B.

Partner



For SRI GUJAN BUILDER AND DEVELOPERS

SIG

Partner